CERES Subsystem Delivery Schedule - July 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Preliminary . CERESIib .
: Delivery to Release to . : New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
SARB Summer MATCH (collection 5) datafilesfor May - warlock &
December 2006. magneto
Instrument July 23 Jduly 27 August 3 Delivery of ssimulated |ES PGE to support warlock &
(SCCR 641) TRMM VIRS-only processing. magneto
TISA Averaging August Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAVG1-3 and Daily process- magneto
ing.
CERESlib August New ADACOMP environment variable. warlock &
32-hit version of CERESlib for magneto. magneto
Instrument August To alow processing of both Edition2 and X warlock &
(SCCR 610) Edition3 data through PGE CER1.3P3 magneto
TISA Averaging August To support Terra Betad and Agua Betal warlock
TSI processing.
Synoptic SARB September (month after TSI delivery) To support Terra Betad and Agua Betal warlock &
SY NI processing. magneto
GGEO October Final coefficient delivery for 11/05 - 12/05. warlock
(SCCR 653) Initial coefficient delivery for 1/06 - 12/06.
Code delivery to support Betal0 GGEO
processing.
Clouds Fall Support TRMM VIRS-only processing of warlock
August 2001 forward.
Inversion Fall - Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock
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CERES Subsystem Delivery Schedule - July 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Preliminary . CERESlib -
: Delivery to Release to . ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging Fall To support Terra Betad and Aqua Betal warlock
AV G, ZAVG, and SY N processing.
SARB Fall MATCH (collection 5) datafiles for Janu- warlock &
ary - June 2007. magneto
Clouds November Terra/Aqua Betal Edition3 SSF process- warlock
ing.
Inversion Two weeks after Clouds TerralAqua Betal Edition3 SSF process- X warlock &
ing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Agqua Beta Edition3 SFC warlock &
processing. magneto
TISA Gridding ?7? PMOA deltadelivery dealing with overlap warlock

file checking.
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